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Radiogram 7391u             Form 24 for 02/10/04 
БСК-5В (СУБА) Installation with Disabled ВД-СУ and БИТС Power Off 

GMT CREW ACTIVITY  
06:00-06:10 Morning inspection 
06:10-06:40 Post-sleep  
06:40-07:30 

  
BREAKFAST  

07:30-07:45 CDR 
07:30-08:00 FE-1 

Prep for work  

07:45-07:55 PromISS 3: tape changeout 
07:55-08:00 

CDR 
Prep for work  

08:00-08:15   DPC (S-band) 

08:15-09:35 FE-1 Setup ops prior to installation of ‘Matryoshka’ experiment hardware 
Переговоры со спец. при необх. (S-band)  

08:30-08:45 Food Questionnaire 
08:45-09:15 Doug s/w startup to support ISS RMS ops  
09:15-11:30 

CDR 
Physical Exercise (TVIS + RED) 

09:35-10:05 БСПН installation. Tagup with specialists as necessary (S-band)  

10:05-10:35 БСК-5В installation (#10Ю-А982). Tagup with specialists as necessary. (S-
band)  

10:35-10:45 On MCC go: mating telemetry connectors to БИТС2-12  
10:45-11:45 

FE-1 

Physical Exercise (VELO + Force Loader/cycle 1) day 1 
11:30-12:30 CDR 
11:45-12:45 FE-1 

LUNCH 

12:30-14:30 CDR ISS robotics (MSS) onboard proficiency training  
12:45-13:00 PMC (S-band) 
13:00-13:30 СОЖ maintenance 
13:30-14:20 RASTENIYA-2. Start of the experiment. Tagup with specialists. (S-band) 

14:20-17:40 

FE-1 

СУБА (17КС.10Ю 8210А) cable installation for ‘Matryoshka’ experiment . 
Tagup with specialists as necessary (S-band)  

14:35-14:50 PMC (S-band) 
14:50-15:00 EMU battery charge (termination) 
15:00-15:15 Конфигурация компьютера SSC7 laptop config for EMU ops 
15:15-15:35 EMU battery discharge (start) 
15:35-15:50 SSC7 nominal reconfig  
16:00-16:30 Prep for work  
16:30-19:00 

CDR 

QD installation near LAB window 
17:40-19:10 FE-1 Physical Exercise (TVIS) day 1 
19:00-19:05 CDR DCP cable disconnect  
19:10-19:25 DPC (S-band) 
19:30-20:00 DINNER (Renal: pill ingestion) 
20:00-20:30 Daily food prep  
20:30-21:30 Pre-sleep  
21:30-06:00 

  

SLEEP 
Task List FE-1 Equipment search  
Note: See OSTP for references to US activities 
End of radiogram 


